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ESTIMATE RUN 01/15/2019

ESTIMATE SUMMARY 13:45:57

CONTID: C21696         ESTIMATE NO: 0002 FINL 2005

PCN: 21696-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GWC LONGITUDINAL JOINT REPAIRS PERCENT TIME:

PROJECT NO: NHPP0702-373                  

I-70 GWC LONGITUDINAL JOINT REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 697,949.26 PARTICIPATING $ $ 13,581.26

AWARD PROJECT AMT: 706,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,590.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.00

CALENDAR DAYS

CALENDAR DAYS

100.00%

0.00

13,581.26

13,581.26

24,171.26

$

$

$

$

697,949.26

0.00

697,949.26

0.00

697,949.26

0.00

0.00

697,949.26

0.00

AMOUNT DUE 697,949.26 24,171.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 24,171.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

  

36.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/30/2017

04/30/2017

06/04/2018

06/04/2018

01/15/2019

01/11/2018

01/19/2018

02/02/2018

04/30/2017
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PCN: 21696-BID    ESTIMATE RUN 01/15/2019

PROJECT: NHPP0702-373                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:57

CUMULATIVE
AMOUNT

CAT NO0200 LONGITUDINAL JOINT 

0005 Removal of Asphalt Mat (Planing) 9,497.000

0.000

202-00240  
 

104,467.009,497.000

0.00

9,497.000

SY  

11.00000

0010 Sweeping (With Pickup Broom) 7.000

0.000

203-01622  
 

1,715.007.000

0.00

7.000

HOUR

245.00000

0015 Laborer Deleted by 105-05 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

37.50000

0020 Hot Mix Asphalt (Patching) (Asphalt) 9,497.000

0.000

403-00721  
 

237,425.009,497.000

0.00

9,497.000

SY  

25.00000

0025 Emulsified Asphalt (Slow-Setting) 584.000

0.000

411-10255  
 

3,212.00584.000

0.00

584.000

GAL 

5.50000

0030 Mobilization 1.000

0.000

626-00000  
 

110,250.001.000

0.00

1.000

L S 

110,250.00000

0035 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

0040 Pavement Marking Paint (Waterborne) 53.000

16.000

627-00011  
 

18,285.0069.000

4,240.00

69.000

GAL 

265.00000

0045 Preformed Plastic Pavement Marking (Type II) (Inlaid) 4,247.000

0.000

627-02010  
 

84,940.004,247.000

0.00

4,247.000

SF  

20.00000

0050 Flagging 499.000

0.000

630-00000  
 

20,958.00499.000

0.00

499.000

HOUR

42.00000

0055 Traffic Control Inspection 17.000

0.000

630-00007  
 

5,950.0017.000

0.00

17.000

DAY 

350.00000
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PCN: 21696-BID    ESTIMATE RUN 01/15/2019

PROJECT: NHPP0702-373                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:57

CUMULATIVE
AMOUNT

CAT NO0200 LONGITUDINAL JOINT 

0060 Traffic Control Management 18.000

0.000

630-00012  
 

16,200.0018.000

0.00

18.000

DAY 

900.00000

0065 Construction Traffic Sign (Panel Size A) 22.000

0.000

630-80341  
 

1,452.0022.000

0.00

22.000

EACH

66.00000

0070 Construction Traffic Sign (Panel Size B) 123.000

0.000

630-80342  
 

8,856.00123.000

0.00

123.000

EACH

72.00000

0075 Construction Traffic Sign (Special) 32.000

0.000

630-80344  
 

752.0032.000

0.00

32.000

SF  

23.50000

0080 Vertical Panel 84.000

0.000

630-80350  
 

1,512.0084.000

0.00

84.000

EACH

18.00000

0085 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0090 Portable Message Sign Panel 46.000

12.000

630-80359  
 

4,930.0058.000

1,020.00

58.000

DAY 

85.00000

0095 Traffic Cone 300.000

0.000

630-80380  
 

3,600.00300.000

0.00

300.000

EACH

12.00000

0100 Portable Rumble Strips (Temporary) 16.000

0.000

630-80440  
 

19,200.0016.000

0.00

16.000

EACH

1,200.00000

0105 Mobile Attenuator 18.000

0.000

630-85041  
 

6,750.0018.000

0.00

18.000

DAY 

375.00000

0110 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21696-BID    ESTIMATE RUN 01/15/2019

PROJECT: NHPP0702-373                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:57

CUMULATIVE
AMOUNT

CAT NO0200 LONGITUDINAL JOINT 

0115 F/A Partnering 1,500.000

0.000

700-70011  
 

1,500.001,500.000

0.00

1,500.000

F A 

1.00000

0120 F/A Fuel Cost Adjustment Deleted by 105-05 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0125 F/A Railroad Flagging Deleted by 105-05 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

0130 F/A Erosion Control Deleted by 105-05 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 670,354.005,260.00670,354.00CURRENT AMT0200 $ $ $

CAT NO0201 PT SLAB EXPLORATION 

0140 Removal of Asphalt Mat 241.000

0.000

202-00220  
 

4,579.00241.000

0.00

241.000

SY  

19.00000

0145 Hot Mix Asphalt (Patching) (Asphalt) 241.000

0.000

403-00721  
 

6,025.00241.000

0.00

241.000

SY  

25.00000

0150 Emulsified Asphalt (Slow-Setting) Deleted by 105-05 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

5.50000

0155 Waterproofing (Membrane) 241.000

0.000

515-00120  
 

7,230.00241.000

0.00

241.000

SY  

30.00000

0600 F/A 0.000

8,321.260

700-70034  
 

8,321.268,321.260

8,321.26

8,321.260

F A 

1.00000

CAT 26,155.268,321.2626,155.26CURRENT AMT0201 $ $ $
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PCN: 21696-BID    ESTIMATE RUN 01/15/2019

PROJECT: NHPP0702-373                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:57

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0160 Sanitary Facility 1.000

0.000

620-00020  
 

1,440.001.000

0.00

1.000

EACH

1,440.00000

CAT 1,440.000.001,440.00CURRENT AMT0400 $ $ $

$ 697,949.2613,581.26$697,949.26$CURRENT AMTPROJECT TOTAL


